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1. Originator 2. Lpg Date: 3. CCR#: : :
Randy Miller 5 /)Igﬂ—rﬁol 9 RBZZZ & Rev: 3640.?" gb%f: TD' O/rgb
— eV

8. Title of Change: Deliver Revised EcCsEmailParser to GSFC

9m1nm 10. 7ate: 11. Class 12. Type: 13. Need Date: 3/12/99
3/12/99 CCR

1‘ . w rSign' 15. Date: 167 Date CCB 17. Category of | 18. Priority:
_ | ﬁ?’ 1 l Decision Needed: Change: Emergency
— A r = 2019/9% 3/12/99 Update Baseline

19. Documentatiog/Drawings Impactdd: 20. S : :

19.0 ’I 8! Nonet:hedule Impact: 21. Cl(s) Affected: CSS
22. Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est.
4PY Customer: 3/12/99 Change: Cost None

3/12/98 3/12/99

27. Source Reference: [CINCR (attach) [JAction ltem [J GSFC CCR [JTech Ref. [JOther:

28. Description of Change: (use additional Sheets if necessary)

GSEIC needs a correction to the EcCsEmailParser. A test executable has been built on the Release B baseline correcting the
problem. — ]

29. Proposed Solution: (use additional sheets if necessary)
Deliver the EcCsEmailParser executable from the Release B baseline from Clearcase to the SMC, and from the SMC to GSFC.

30. Alternate Solution: (use additional sheets if necessary)
None.

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Inability to perform ASTER expedited data interface testing at GSFC on 15 March.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[Maintenance Training [JPerformance [JOperation Training [JSafety [JService [JSupport [JTest
[OBaseline (XRP) [JY2K Compliance

33. Organization(s) Affected: [(JCM [OClearcase SG [JContracts Ochief Eng [JFOS am&o
Oao {d Rel Dev OProcurement [JRTSC [OSci. Data Eng [JSecurity
[JSys. Dev. []Sys. Eng. [OdSys VerfAcpt []Other

34. Site(s) Affected: (JEDF [Mini-DAAC [JVATC [JEDC [XIGSFC [JLaRC [INSIDC [XISMC [JAK [JJPL
{JEQC []Cther

35. Board Comments: 36. Work Assigned To:

37. Release Authorized (For CM Use Only): (JYes []No 38. CM Verified/Signature and Date

01299 [JDisApprgted [Withdraw

39. EDF/REL2 CCB Chair (Sign/Date): 40. Disposition: ‘pp JAp/C 41. ESDIS ERB Concurrence:
OFwd/ECS [JFwd/ESDIS

42. ECS'CCB Chair (SignyDate): 43, Disposition: App{ | A/C[] 44. CCR Closed Date:
DisApproved[ ] Withdraw[']
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